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* 2 MAYOR CANDACE MACHADO

October 27, 2025

7:00 P.M.
Council Members: Town Clerk Janelle Underwood
Dacia Edwards Town Treasurer Lexi Erickson
Greg Flesvig Chief of Police Mike Thompson
Alona Vigneault Fire Chief Leo Malsom
Ernie Blackford P.W. Director Robert Lewallen

Town Attorney Williams, Porter, Day & Neville
Town Engineer - WLC, Inc.

YouTube Channel https://www.youtube.com/channel/UCBOHNSulhIk5 lixwxexh55w

Meeting called to order.
Roll call.

Pledge of Allegiance
Approval of Agenda
1) Consent Agenda
a. Approval of Minutes — Regular and Executive Session October 13,2025
b. Approval of Business License — Kaspar Air Solutions, LLC

2) Public Comments

3) Ordinance #7-2025 — An Ordinance Approving Final Plat for Wildcat No. 2
(2" reading)

4) Ordinance #8-2025 - An Ordinance Approving Rezone Lots 1-12 of the Proposed Wildcat No. 2
(2" reading)

5) Engineer’s Report
6) Executive Session W.S.S.16-4-405 (a) (ix) — Confidential as Classified

7) Adjournment

THE TOWN OF EVANSVILLE

P.0. DRAWER 158, EVANSVILLE WYORNRIE GRES S 1Kl WITHOUT NOTICE
(307)234-6530 + FAX:(307)266-5109
www.townofevansville.org ¢ EMAIL: junderwood@evansville-wy.gov



RECORD OF PROCEEDINGS

Meeting of the Evansville Town Council, Evansville, Wyoming
October 13, 2025

The regular meeting of the Evansville Town Council of the Town of Evansyi lte, County of Natrona, State of
Wyoming, was held at 7:00 p.m. in the Council Chambers of the Town Hall.

The meeting was called to order by Mayor Candace Machado at 7:00 p-m. and upon roll call the following were
present: Council Members Dacia Edwards, Greg Flesvig, Alona Vigneault, and Ernie Blackford. Town Attorney
Scott Murray, Town Engineer Shane Porter, Town Treasurer Lexi Erickson, Chief of Police Mike Thompson,
Assistant Fire Chief Mark Cometr, Public Works Director Robert Lewallen, Town Clerk Janelle Underwood, and
interested citizens,

Fire Chief Leo Malsom asked to be excused.
Mayor Machado led the Pledge of Allegiance.

APPROVAL OF AGENDA: Motion was made by Dacia Edward and seconded by Alona Vi gneault to approve the
agenda. Motion carried.

APPROVAL OF CONSENT AGENDA:

a) Approval of Minutes for Regular Meeting September 22, 2025

b) Approval of Business Licenses — Echo Ridge Builders, JIMC Services and Oil City AIl Stars
¢) Approval of Bills

Motion was made by Greg Flesvig and seconded by Emie Blackford to approve the Consent Agenda.
Council Member Dacia Edwards abstained from the approval. Motion carried to approve the Consent agenda.

PUBLI - P 4 E i Consideration of an application for approval of a
Preliminary and Final Plat for the Wildcat No. 2 Addition to the Town of Evansville. Town Engineer Shane Porter
provided a staff report and advised that the Planning and Zoning Commission met on October 8, 2025, and forwarded
a “do pass” recommendation to the Town Council approving the Final Plat and creating the Wildeat No. 2 Addition,
Town of Evansville.

Mayor Candace Machado opened the public hearing and asked. for any public comments for the consideration of the
Final Plat for Wildcat No. 2 Addition. There being no public comments public hearing was closed.

PUBLIC HEARING - REZONE LOTS 1-12 OF THE PROPOSED WILDCAT NO. 2: Consideration of a Petition to

Rezone Lots 1-12 of the proposed Wildeat No. 2 Addition (o the Town of Evansville from Urban Agriculture to
Light Industrial. Town Engineer Shane Porter provided a staff report and advised that the Planning and Zoning
Commission met on October 8, 2025, and forwarded a “do pass” recommendation to the Town Council approving
the Petition to Rezone Lots 1-12 of the proposed Wildeat No. 2 Addition to the Town of Evansville, Wyoming, from
Urban Agriculture to Light Industrial,

Mayor Candace Machado opened the public hearing and asked for any public comments for the consideration of the
Rezone of Lots 1-12 of the proposed Wildeat Addition No. 2. There were no public comments, and the public
hearing was closed.

PUBLIC COMMENTS: During public comments, Ryan Perry - 324 Curtis Street - spoke 1o the Governing Body
about deep concerns that he had about the integrity and accountability of our Local Government. Mr. Perry stated
that not long ago this Governing Body adopted a Code of Canduct which was to protect the citizens of Evansville
and uphold the actions of the Governing Body, yet what we have seen tells a different story. He stated that Mayor
Machado recently accused him of and labeled a resident of Evansville as a stalker despite no eriminal conviction or
evidence to support such a claim. Mr. Perry asked Mayor Machado and Council Member Alona Vigneault if black
lives matter.




RECORD OF PROCEEDINGS

Meeting of the Evansville Town Council, Evansville, Wyoming

October 13, 2025
Mayor Machado and Council Member Alona Vigneault both stated that all lives matter.

Mayor Machado asked Chief of Police Thompson if she had asked the Police Department to conduct patrol around
her home, specifically in this situation.

Chief Thompson stated no.

Mayor Machado asked Chief Thompson if she has asked the Police Department to give her any special treatment in
the last five months.

Chief Thompson stated no.
Mayor Machado asked Chief Thompson if she had asked him to walk her out to her vehicle after Council Meetings,
Chief Thompson stated yes.

Cassie Perman, 1914 Fremont spoke to the Governing Body about where to draw the line between public policy and
personnel vendetta. She stated that all she has witnessed is community upheaval within the government office and
does not believe that it is for the greater good of all including Mayor Machado’s personal Facebook page that is only
for her to comment on.

Danielle Melton, 621 Bozeman Trail stated that it was a pleasure to meet the Governing Body. She asked if the Town
could do more family summer and fall activities like Farmers Market, movie nights or concerts and asked for the
Governing Body to think about it.

SITE PLAN #3-2025 — A SITE PLAN FOR LOT 5. EVANSVILLE BUSINESS PARK 1II: Site Plan for Lot 5 of
the Evansville Business Park Il Addition to the Town of Evansville for the construction of a 17,985 square foot
accessory storage building to support the existing buildings on Lot 5. He stated that Lot 5 is within the Light
Industrial Zoning District. Town Engineer Shane Porter provided a staff report and stated that the Planning and
Zoning Commission met on October 8, 2025, and forwarded a “do pass” recommendation for the approval of Site
Plan #3-2025 to the Town Council for approval.

ORDINANCE #7-2025: An Ordinance Approving the Wildcat Addition No. 2 Town of Evansville. First reading.
Town Clerk Janelle Underwood read Ordinance #7-2025 by title only.

Motion was made by Dacia Edwards and seconded by Alona Vigneault to approve Ordinance #7-2025 on first
reading. Motion carried.

ORDINANCE #8-2025: An Ordinance Approving the Rezone of Lots 1-12 of the Wildcat #2 Addition from Urban
Agriculture to Light Industrial Town of Evansville Wyoming. First reading. Town Clerk Janelle Underwood read
Ordinance #8-2025 by title only.

Motion was made by Greg Flesvig and seconded by Emie Blackford to approve Ordinance #8-2025 on first reading.
Motion carried. y '

RESOLUTION #14-2025: A Resolution Approving a Site Plan to Construct a 17,985 Square Foot Accessory Storage
Building Along with Site Work Improvements at 281 Craig Thomas Boulevard, Town of Evansville, Natrona County
Wyoming. Town Clerk Janelle Underwood read Resolution #14-2025 by title only.

Motion was made by Ernie Blackford and seconded by Dacia Edwards to approve Resolution #14-2025. Motion
carried.



RECORD OF PROCEEDINGS

Meeting of the Evansville Town Council, Evansville, Wyoming
October 13, 2025

ENGINEER’S REPORT: Town Engineer Shane Porter stated he had Pay Request No. 3 to Wayne Coleman
Construction for the Mystery Bridge and Wildcat Improvement Project in the amount of three hundred thirty-seven
thousand four hundred four dollars and eighteen cents ($337,404.18).

Motion was made by Dacia Edwards and seconded by Alona Vigneault to approve Pay Request No. 3 to Wayne
Coleman Construction for the Mystery Bridge and Wildeat Improvement Project in the amount of three hundred
thirty-seven thousand four hundred four dollars and eighteen cents ($337,404.18), Motion carried.

Town Engineer Shane Porter advised that he had Drawdown Request No. 3 for the Mystery Bridge and Wildcat
Improvement Project in the amount of three hundred ninety-eight thousand and eighteen dollars ($398,018.00),
Engineer Porter stated that the Town will receive additional reimbursement from the four other parties involved in
the grant including Advanced Casper, Mesa Solutions, True Land and Realty and Hat Six Wildcat, LLC, in the
amount of forty-nine thousand nine hundred seventy-eight dollars and forty-seven cents ($49,978.47) leaving the
Town responsible for four thousand two hundred ninety-six dollars and seventy-nine cents ($4,296.79).

Motion was made by Dacia Edwards and seconded by Ernie Blackford to approve Draw Down Request No. 3 for the
Mystery Bridge and Wildcat Improvements Project in the amount of three hundred ninety-eight thousand eighteen
dollars ($398,018.00). Motion carried.

Town Engineer Shane Porter stated that on the 2025 Sidewalks Project, he had Pay Request No. 3 to Treto
Construction in the amount of one hundred eight thousand three hundred fifteen dollars ($108,3 15.00).

Motion was made by Greg Flesvig and seconded by Dacia Edwards to approve Pay Request No. 3 to Treto
Construction for the 2025 Sidewalks Project in the amount of one hundred eight thousand three hundred fifieen
dollars ($108,315.00). Motion carried.

Engineer Porter stated that on the 2025 Sidewalks Projects, he had Change Order No. 1 to add a block of sidewalk on
the east side of Evans Street between 3cd Street and 4th Street, Engineer Porter stated this block was not included in
the original project due to budget constraints but after receiving the bids for this project, there is enough funding to
finish out this block. Engineer Porter stated the change order is in the amount of twenty-five thousand seven hundred
ten dollars ($25,710.00). Engineer Porter recommended authorization for the Mayor to execute Change Order No. 1.

Motion was made by Dacia Edwards and seconded by Alona Vigneault authorizing the Mayor to execute Change
Order No. 1 for the 2025 Sidewalks Project in the amount of twenty-five thousand seven hundred ten dollars
($25,710.00), Motion carried.

Town Engineer Shane Porter stated that he had Drawdown Request No. 4 for the Evansville Emergency Connection
Design and Engineering Project in the amount of two thousand five hundred fifty-five dollars ($2,555.00).

Motion was made by Ernie Blackford and seconded by Greg Flesvig to approve Drawdown Request No.4 for the
Evansville Emergency Connection Design and Engineering Project in the amount of two thousand five hundred fifty-
five dollars ($2,555.00). Motion carried.

Town Engineer Shane Porter advised that he had a Pipeline Encroachment Agreement for the sewer main installation
on Mystery Bridge Road that belongs to Mageltan Midstream Partners Pipeline. He advised that Town Attorney Alia
Scott has reviewed the agreement and that it is brought before the Town Council for approval for the Mayor to
execute.

Motion was made by Greg Flesvig and seconded by Alena Vigneault to authorize the Mayor 1o execute the Magellan
Midstream Partners Pipeline Encroachment Agreement for the sewer main installation on Mystery Bridge Road.
Motion carried.



RECORD OF PROCEEDINGS

Meseting of the Evansville Town Council, Evansville, Wyoming
October 13, 2025

Town Engineer Shane Porter advised that another Pipeline Encroachment Agreement for the water main installation
on Mystery Bridge Road that belongs to Magellan Midstream Partners Pipeline will be presented to the Town for the
Mayor to execute. He advised that he anticipates receiving that agreement soon and asked for approval for the Mayor
to execute after approval by himself and Town Attorney Alia Scolt.

Motion was made by Greg Flesvig and seconded by Emie Blackford to authorize the Mayor to execute the Magellan
Midstream Pipeline Agreement for the water main installation on Mystery Bridge Road. An official vote was not
carried out.

Town Engineer Porter stated that he had for approval the WLC Fiscal Year 2025-2026 Agreement for Engineering,
Surveying and Planning Services.

Motion was made by Emie Blackford and seconded by Alona Vigneault to approve the WLC Fiscal Year 2025-2026
Agreement for Engineering, Surveying and Planning Services. Motion carried.

Motion was made by Greg Flesvig and seconded by Dacia Edwards to approve the Engineer’s report. Motion carried:

EXECUTIVE SESSION — W.S.S. 16-4-403 (a) (ix): Motion was made by Dacia Edwards and seconded by Alona
Vigneault to adjourn into Executive Session at 7:32 p-m. Motion carried.

Motion was made by Dacia Edwards and seconded by Alona Vigneault to go back into Regular Session at 8:12 p.m.
Motion carried.

ADJOURNMENT; There being no further business, motion was made by Dacia Edwards and seconded by Ernie
Blackford to adjourn at 8:13 p.m, Motion carried.

A — el Sy

Candace Machado, Mayor

ATTESTED:

_qg_ anadts [y BN
Janelle Underwood, Town Clerk



Town of Evansville
Minutes of Executive Session

Date: October 13, 2025
Time Convened: 7:36 p.m.

Location: 235 Curtis Street — Council Chambers

Persons Attended: Mayor Candace Machado, Council Members Dacia Edwards, Greg Flesvig, Alona
Vigneault and Ernie Blackford. Also present were Town Clerk Janelle Underwood and Town Attorney
Scott Murray.

Minutes Kept By: Town Clerk Janelle Underwood

Executive Session Convened for the Purpose of: Wyoming State Statute 16-4-405 (a) (ix).

There were no objections to the Executive Session.

Motion was made by Greg Flesvig and seconded by Dacia Edwards to adjourn the Executive Session at

8:08 p.m. Motion carried unanimously.
APPROVED: Q\—//\

Candace Machado, Mayor
ATTESTED:. t}ﬁ )"{Méﬁ =&F}:&M &(Mg
Ja

lle Underwood, Town Clerk




ORDINANCE #7-2025

AN ORDINANCE APPROVING THE WILDCAT NO. 2 ADDITION
TOWN OF EVANSVILLE

WHEREAS, the Town of Evansville is a municipal corporation under the laws of the State
of Wyoming; and

WHEREAS, Hat Six Wildcat Land, LLC and True Land and Realty, LLC are owners of
portions SW1/4SE1/4, SW1/4, Section 5, E1/2SE1/4, Section 6, NE1/4NE1/4, Section 7
and the N1/2NW1/4, Section 8, Township 33 North, Range 78 Wesl, of the 6t Principal
Meridian, Town of Evansville, Wyoming; and

WHEREAS, said owners have petitioned the Town of Evansville (o plat said property to
form the Wildcat No. 2 Addition, Town of Evansville, Wyoming; and

WHEREAS, said plat complies with the minimum Lot size requirements for the Light
Industrial Zoning Districts and subdivision standards of the Town of Evansville; and

WHEREAS, the Planning and Zoning Commission met on October 8, 2025, and forwarded
a “Do Pass” recommendation to the Town Council; and

WHEREAS, the Owners shall comply with all conditions of approval including entering
into a Subdivision/Infrastructure Improvement Agreement; and

WHEREAS, the Owners shall comply with all local, state and federal rules and regulations
governing the development of the lots.

NOW, THEREFORE, BE IT ORDAINED by the Governing Body of the Town of
Evansville that SUB-01-2025 be approved for the Wildcat No. 2, an addition to the Town of
Evansville.

PASSED on 1% reading this day of , 2025,
PASSED on 2" reading this day of . 2025.
PASSED on 3" and final reading this day of ,2025.
The Town of Evansville by:
C;naace Mach;do, Mayor Dacia Edwards, Couna o
Gx_'eg Flesvig, Council ) Alona Vignea_ul? Council R

Ernie BEck_ford, Council

ATTESTED BY:

ja;elle Underwood, Town Cler_k



ORDINANCE #8-2025

AN ORDINANCE APPROVING THE REZONE OF LOTS 1 - 12 OF THE WLDCAT NO. 2
ADDITION FROM URBAN AGRICULTURE TO LIGHT INDUSTRIAL
TOWN OF EVANSVILLE, WYOMING

WHEREAS, the Town of Evansville is a municipal corporation under the laws of the State of
Wyoming; and

WHEREAS, Hat Six Land, LLC are the owners of Lots 1 - 12 of the Wildcat No. 2 Addition,
Town of Evansville, Wyoming; and

WHEREAS, said owners have petitioned the Town of Evansville to rezone Lots 1 - 12 of the
Wildcat No. 2 Addition from Urban Agriculture (UA) to Light Industrial (LI); and

WHEREAS, the Town of Evansville has held public hearings on the rezoning and the

Planning and Zoning Commission met on October 8, 2025, and forwarded a “Do Pass”
recommendation to the Town Council; and

NOW, THEREFORE, BE IT ORDAINED by the Governing Body of the Town of Evansville
that that the Town of Evansville hereby rezones Lots 1 - 12 of the Wildcat No. 2
Addition in the following manner under the Evansville Zoning Ordinance: rezone the
property from Urban Agriculture (UA) to Light Industrial (LI);

PASSED on 1¢ reading this day of , 2025.
PASSED on 2 reading this day of , 2025.
PASSED on 3 and final reading this day of , 2025.

The Town of Evansville by:

Candace Machado, Mayor D_acia Edwards,_Co:nc_il

éreg Flesvig, Council Alona Vigneault, Council

Ernie Blackford, Council

ATTESTED BY:

Janelle Underwood, Town Clerk
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WWW.WLEWYD.COM EXTERNAL MEMO
Date: October 23, 2025
To: Town of Evansville, Mayor and Council
From: Shane Porter, Town Engineer
Subject: Engineers Report — October 27, 2025

The Following Items will be presented at the October 27,2025 Council Meeting:

1) Mystery Bridge and Wildcat Road Improvements Project

a)

Change Order No. 1 — The main reason for this change order is to address
additional costs encountered by the contractor due to the unforeseen presence
of very hard rock for a distance of approximately 850 feet in Mystery Bridge
Road. The rock extends from just below the road surface to beyond the depth
of the sanitary sewer pipe. The rock is extremely hard and required special
equipment to excavate. The rock excavation resulted in unanticipated
excessive wear on equipment, increased labor (Jack hammering by hand), and
substantially decreased production. The difficulties of excavating the rock
were compounded by the numerous pipeline crossings as well which required
Jjack hammering by hand in the vicinity of the pipeline. All of which resulted
in increased cost to the contractor due to this unforeseen condition.

The rock excavation is the bulk of the change order request; however, this
change order also addresses the addition of seven (7) 6”x4” reducers that were
inadvertently omitted from the bid documents, addition of a 18” PVC 22.5
degree water bend that was required due to meeting the required clearance from
an existing pipeline, and adding height to water valve boxes, curb stops and
hydrant barrels to account for additional depth of the water mains due to
maintaining required separation of various existing pipelines.

The Total Change Order Amount for CO #1 is $128,801.07. This increases the
contract amount with Wayne Coleman Construction from $4,303,307 to
$4.432,108.07. This Change Order is approximately 3% of the total contract
amount which while a significant amount, is within expectations for a project
this size. We are still within budget of the grant as this phase was estimated at
approximately $4,800,000.

DEDICATED TO CLIENTS, DEFINED BY EXCELLENCE.



Engineers Report
October 27, 2025
Page 2 of 2

2) Blackmore Road Ditch/Pipeline Improvements

DEDICATED TO CLIENTS. DEFINED BY EXCELLENCE.



CHANGE ORDER

PROJECT Mystery Bridge Road and Wildeat Road Improvements Project
DATE OF ISSUANCE _October 23. 2025 EFFECTIVE DATE October 27,2025

OWNER _ Town of Evansville, Wyoming

OWNER's CONTRACT NO.__N/A

CONTRACTOR _Wayne Coleman Construction

ENGINEER _WLC Engineering and Surveving

You are directed to make the following changes in the Contract Documents.

Description: See Attachment A for description.

Reason for Change Order: See Attachment A for description.

Attachments: A, B, C, D,D1,E, F

CHANGE IN CONTRACT PRICE:

Original Contract Price

$_4.303.307.00

CHANGE IN CONTRACT TIMES:

Original Contract Times
Substantial Completion:
Ready for final payment:__July 30, 2026

June 30, 2026

days or dates

Net changes from previous Change Orders No._ 0 to No. 0

$0

Net change from previous Change Orders No, 0

0 Days

Contract Price prior to this Change Order

$ _4.303.307.00

Contract Times prior to this Change Order
Substantial Completion:
Ready for final payment, __July 30, 2026

June 30, 2026

days or dates

Net Increase (decrease) of this Change Order

$_128,801.07

Net Increase (decrease) of this Change Order

0 Days

Contract Price with all approved Change Orders

$_ 4,432,108 07

Contract Times with all approved Change Orders
Substantial Completion:
Ready for final payment:

June 30. 2026

July 30,2026
days or dates

MEN

MJ?M By:

REC
B

APPROVED:

ACCEPTED:

py. Caleb O Coloinan

Erlgincer (Authorized Sigifature)

Date: October, 23, 2025 Date:

Owner (Authorized Signature)

Cantractor (Afdhorized Signature)

Date:Qctober 232025

CO-1



ATTACHMENT A

Change Order No. 1
MYSTERY BRIDGE ROAD AND WILDCAT ROAD IMPROVEMENT PROJECT

Item 63: 6”x4” Water Reducer — The 18” PVC mainline requires 18”x4” tees to connect to the new 4”
services. 18”x4” Tees are not available. 18”x6” Tees were specified in the contract documents and require
a 6”x4” reducer to connect to the 4” services. The 6”x4” reducers were inadvertently omitted from the
contract documents. Seven (7) reducers are required at a unit price of $910.00 Each for an increase of
$6,370.00. Reference Attachment C.

Item 64: Rock Excavation (Mainline) — Solid rock was encountered during excavation for the mainline
sanitary sewer and water on Mystery Bridge Road. Rock was encountered intermittently from
approximately Sta. 10+00 to Sta. 18+50. The rock was an unforeseen condition and created excessively
slow production and excessive equipment wear. A ripper tooth on an excavator was required to break up
the rock to grade for the pipe installation. We estimate 1,100 linear foot (LF) of combined water and sewer
main rock excavation at a cost of $52.00 per LF for an increase of $57.200.00. Reference Attachment D
and D1,

Item 65: Rock Excavation (Services) — Solid rock was encountered during excavation for the sanitary sewer
and water services on Mystery Bridge Road. Rock was encountered intermi ttently from approximately Sta.
10+00 to Sta. 18+50. The rock was an unforeseen condition and created excessively slow production and
excessive equipment wear. A ripper tooth on an excavator was required to break up the rock to grade for
the pipe installation. Each service excavation also crosses a 127 high pressure gas line We estimate 300
linear foot (LF) of combined water and sewer services rock excavation at a cost of $79.00 per LF for an
increase of $23,700.00. Reference Attachment D and D1.

Item 66: 18" 22.5° Bend — The alignment of the north end of the steel water casing crossing HWY 20/26
had to be shifted approximately 13" to the East to provide horizontal clearance to an existing 12" high
pressure gas line. The 22.5° bend is required to align the waterline to maintain separation from the sanitary
sewer and existing high pressure gas lines. The cost for the 18” 22.5° is $2.181.07. Reference Attachment
E.

Item 67: 4* Fire Hydrant Extension — The 18” mainline water line depth is deeper than the typical 6* deep.
The additional depth was required to ensure the mainline is a minimum of 2° below the existing petroleum
and gas lines at crossings as well as the 4” and 2" service lines. The additional depth requires extending the
fire hydrant barrels to match the proposed grades. We estimate 5 fire hydrants will require extending to
grade at a cost of $6,900.00 each for an increase of $34,500.00. Reference Attachment F.

Item 68: 4° Valve Box Riser Extension — The 18” mainline water line depth is deeper than the typical 6’
deep. The additional depth is required to ensure the mainline is a minimum of 2’ below the existing
petroleum and gas lines at crossings as well as the 4” and 2” service lines. The additional depth requires
extending the valve box risers to match the proposed finished street grades. We estimate 14 valve boxes
will require extending to grade at a cost of $300.00 each for an increase of $4,200.00. Reference Attachment
F.

Item 69: 4° Curb Stop Extension - The 18" mainline water line depth is deeper than the typical 6’ deep. The
additional depth is required to ensure the mainline is a minimum of 2’ below the existing petroleum and
gas lines at crossings as well as the 4” and 2” service lines. The additional depth requires extending the
valve box risers to match the proposed finished street grades. We estimate 5 valve boxes will require
extending to grade at a cost of $300.00 each for an increase of $4,200.00. Reference Attachment F.

Special Provision for Construction Milestones and Requirements, SP-5, requires that all of the sanitary
sewer and water system improvements be completed by November 30, 2025. The Contractor has requested
an additional three (3) weeks to the Contract Milestone for rock excavation. Reference Attachment D.

Attachment A
lofl



ATTACHMENT B
CHANGE ORDER NO. 1

QUANTITY QUANTITY
1 MOBILIZATION LS 1 0 1 $328,782 00 $329,782.00 $329,782 00 $329,782.00 $0.00
2 [FORCE ACCOUNT FA 10000 0 10000 $1.00 8100 $10,000.00 $10,000 00 $0.00
3 [REMOVE AND REPLACE TOPSOIL Ls 1 0 1 $23,000.00 $23,000.00 $23,000.00 $23,000 00 $0.00
4 REMOVE EXISTING SURFACING sY 1170 0 1170 $16.00 $16.00 $18,720 00 $18,720.00 $000
5 UNCLASSIFIED EXCAVATION LS 1 Q 1 $86,000.00 $86,000 00 $86,000.00 $86,000.00 $0.00
6 8" PVC SANITARY SEWER LF 2700 0 2700 $78 00 $78.00 $210,600.00 | $210,600 00 $0.00
7 SANITARY SEWER MANHOLE EA 12 ) 12 $12,000.00 512,000 00 $144,000.00 $144,000 00 $0.00
8 4" PVC SANITARY SEWER SERVICE EA 9 0 9 $1,600.00 $1,600.00 $14,400.00 $14,400.00 $0 00
9 B" PYC SANITARY SEWER SERVICE EA 1 0 1 $3,600.00 $3,600,00 $3,600 00 $3,600.00 $000
10 CONNECT TO EXISTING SEWER EA 1 0 1 $66,500 00 $66,500 00 $66,500.00 $68,500 00 $0.00
11 8" PVC WATER PIPE LF 1360 0 1360 $72 00 $7200 $97,920 00 $97,920.00 $000
12 12" PVC WATER PIPE LF 120 1] 120 $113.00 $113.00 $13,560.00 $13,560 00 $0.00
13 18" PVC WATER PIPE LF 1960 0 1960 $143 00 $143.00 $280,280.00 | $280,280.00 $000
14 B"X4"X8" WATER TEE EA 6 0 B $2,400.00 $2,400.00 $14,400.00 $14,400,00 $000
15 8“X6"X8" WATER TEE EA 5 0 5 $4,100.00 $4,100.00 $20,500.00 $20,500.00 $0.00
16 8" WATER TEE EA 2 0 2 $2,600 00 $2,600.00 $5,200 00 $5,200 00 $000
17 12"X6"X12" WATER TEE EA 1 1] 1 $3,100.00 $3,100.00 $3,100 00 $3,100.00 $0.00
18 18"X6"X18" WATER TEE EA 12 0 12 $5,800 00 $5,800.00 $69,600.00 |~ $69,600 00 $000
19 16°%8" WATER REDUCER EA 1 0 1 $4,000.00 $4,000.00 $4,000,00 $4,000 00 $0.00
20 18"X12" WATER REDUCER EA 1 0 1 $4,100.00 $4,100 00 $4,100 00 $4,100.00 $0.00
21 18" WATER CROSS EA 1 0 1 $11,000.00 $11,000.00 §11,000.00 $11,000.00 §000
22 B* WATER GATE VALVE EA 5 0 5 $4,400 00 $4,400 00 $22,000.00 $22,000.00 %000
23 12" WATER GATE VALVE EA 1 0 1 $7,100.00 $7,100.00 $7,100 00 $7,100.00 $0.00
24 18" WATER BUTTERFLY VALVE EA 8 0 ] $11,000.00 $11,000 00 $66,000.00 $66,000 00 £$0.00
25 FIRE HYDRANT ASSEMBLY EA ihl o 1 $13,700 00 $13,700.00 $150,70000 | $150,700.00 $0.00
b1 2" PE WATER SERVICE EA 13 0 13 $4,000.00 $4,000.00 $52,000,00 $52,000,00 $0.00
27 4" PYC WATER SERVICE EA 13 0 13 $5,500 00 $5,500.00 $71,500,00 $71,500.00 $0.00
28 27" STEEL CASING LF 120 o 120 $1,200 00 $1,200.00 $144,000 00 $144,000.00 $0.00
29 CONNECT TO EXISTING WATER EA 1 0 1 $8,600.00 $6,600 00 $6,600.00 36,600 00 $0 00
a0 REMOVE EXISTING 38" X 60" CULVERT LF 192 0 192 $108 00 $108.00 $20,736.00 $20,736.00 $000
31 [CULVERT SUBEXCAVATION cY 172 [] 172 $30.00 $30.00 $5,160 00 $5.160 00 $0.00
32 BIAXIAL GEOGRID sY 303 0 303 $4.00 $4.00 $1,212.00 $1,212.00 $0.00
33 BOX CULVERT SUBBASE CY 172 0 172 $78 00 $78 00 $13,416 00 $13,416 00 $0.00
34 4 5X10' PRECAST BOX CULVERT LF 198 0 198 $2,100 00 $2,100.00 $415,800.00 $415,800.00 $0.00
35 RIP RAP cY 379 0 379 $124.00 $124 00 $48,996 00 $46,996.00 3000
6 [GEOTEXTILE DRAINAGE AND FILTER FABRIC 8Y 490 0 490 $400 $4.00 $1,960.00 $1,960 00 $0.00
37 WING WALLS AND CONCRETE APRON Ls 1 o 1 §$20,000.00 §20,000.00 $20,000.00 $20,000.00 $0.00
38 CATCH BASIN EA 10 0 10 $5,300 00 $5,300.00 $53,000.00 $53,000.00 $0.00
39 STORM MANHOLE EA 2 0 2 $11,300.00 $11,300.00 $22,600.00 $22,600.00 $0.00
40 18" STORM LF 84 0 64 $91.00 $91 00 $5,824.00 $5,824 00 $0.00
41 24" STORM LF 159 0 159 $92 00 $92.00 $14,628 00 $14,628.00 $0.00
42 24" FLARED END SECTION EA 1 0 1 $2,000.00 $2,000.00 $2,000.00 $2,000 00 $0.00
43 [GEOTEXTILE SEPARATION FABRIC (WOVEN) sY 19040 ] 19040 $2.50 $2 50 $47,600.00 $47,600.00 $0.00
44 ITEM NOT USED a $000 $0.00 §$0.00
45 8" BASE COURSE 8Y 18370 0 18370 $16.00 $16.00 $293,820.00 | $293,920 00 $000
46 6" CONCRETE PATCH sY 220 0 220 $93.00 $93 00 $20,460 00 $20,460 00 $0.00
a7 4" PLANT MIX PAVEMENT sy 18550 0 18550 $3500 $35 .00 $649,250.00 $649,250.00 $000
48 CURB AND GUTTER LF 8040 0 8040 $49.00 $49 00 $393,960.00 $393,960 00 $0.00
49 DRIVEWAY APPROACH LF 731 0 731 $6300 $63.00 $46,053,00 $46,053.00 $0.00
50 6’ VALLEY GUTTER sy 715 0 715 $78.00 $78.00 $55,770.00 $55,770.00 $0.00
51 [WHEELCHAIR RAMP EA 2 0 2 $1,000.00 $1,000.00 $2,000.00 $2,000.00 $0.00
52 ADJUST MANHOLE TO GRADE EA 3 o 3 £1,400.00 $1,400.00 $4,200.00 $4.200 00 $0.00
53 ADJUST VALVE BOX OR CURBSTOP TO GRADE EA 8 0 8 $800.00 $800.00 $6,400.00 $6,400.00 $0.00
54 ADJUST FIRE HYDRANT TO GRADE EA 4 0 4 $3,500.00 $3,500.00 $14,000.00 $14,000.00 $0.00
65 REMOVE AND RESET MAILBOX EA 12 0 12 $900.00 $900.00 $10,800.00 $10,800.060 $000
56 FIRE HYDRANT BOLLARDS EA 4 0 4 $800 00 $800 00 $3,200,00 $3,200.00 $0.00
57 'WOOD BOLLARD EA 20 [ 20 $650.00 $650.00 $13,00000 $13,000.00 $0.00
58 TRAFFIC SIGN EA 6 0 B $3,300,00 $3,300 00 $19,800.00 $19,800.00 $0.00
59 SEEDING s 1 0 1 $15,400.00 $15,400.00 $15,400.00 $15,400 00 $0.00
60 TEMPORARY TRAFFIC CONTROL LS s 0 1 $58,000 00 $58,000 00 $58,000 00 $58,000 00 $000
61 STORM WATER CONTROL LS 1 0 1 $37,000.00 $37,000 00 $37,000.00 $37,000 00 $0.00
62 18" WATER LIVE TAP EA 1 0 1 $39,000.00 $39,000.00 $39,000.00 $39,000.00 $0.00
63(CO 1) [6"X4" WATER REDUCER EA 7 i $000 $910.00 $0.00 $6,370.00 $6,370.00
64 (CO 1) |ROCK EXCAVATION {MAINLINE) LF 1100 1100 $52.00 $0.00 $57,200.00 $57,200.00
65 (CO 1) |ROCK EXCAVATION [SERVICES) LF 300 300 $79.00 $0.00 $23,700.00 $23,700.00
66 (CO 1} |18"22.5° BEND EA 1 i $2,181.07 $000 $2,181.07 $2,181.07
67 (CO 1) |4' FIRE HYDRANT EXTENSION EA 5 5 $6,900.00 $0.00 $34,500,00 $34,500 00
68 {CO 1) [|4' VALVE BOX RISER EXTENSION EA 14 14 $300.00 $000 $4,200 00 $4,200.00
69{C0O 1) |4' CURB STOP EXTENSION EA 5 S $130.00 $0.00 $650 00 $650.00
ESTIMATED TOTAL CHAN ET': IN COST TO PROJECT:  $128.80107
CHANGES DUE TO PREVIOUS CHANGE ORDERS: $000
PRELIMINARY CONTRACT COST:  $4,303,307.00

CURRENT CONTRACT COST: $4,432,108.07




ATTACHMENT C

PO Box 2440

DLEMAN Mills, Wyoming 82644

CONSTRUCTION, INC

CuRper, Wy

(S0 265=315%

CHANGE ORDER Date

WAYNE COLEMAN CONSTRUCTION, INC

Phone: 307-265-3158 Fax: 307-265-3159
info@wcolemanconstruction.com

Change Order #
August 8, 2025 250045-C01
[ Change Order Total: | 5 6,370.00 I

Project: Mystery Bridge Rd & Wildcat Rd Improvement Project

Location: Evansville, WY

To: Town of Evansville Contact: Jason Meyer, WLC

235 Curtis St.

E-Mail: jasonm@wlcwyo.com

Evansville, WY 82636
Phone: (307) 266-2524

The Contractor is directed by the Owner to make the following changes regarding the above described project:

Item Unit of Unit
No. |Description Units Measure Price

Amount

1 |6x4 Reducers 7.00 EA S

910.00

$ 6,370.00

Change Order Total

$ 6,370.00

Original Contract Amount;
Change Order #
Change Order #
Change Order #
Change Order #
Change Order #
Change Order #
Change Order #
Change Order #

$ 4,303,307.00

REVISED CONTRACT AMOUNT

$_4,303,307.00

APPROVED BY OWNER?ENGINEER?CONTRACTOR: APPROVED BY SUBCONTRACTOR:

Town of Evansville Wayne Coleman Construction, Inc.
BY: BY: CaletC
DATE: DATE:

8/8/2025




To:

CHANGE ORDER REQUEST

Town of Evansville
235 Curtis St.
Evansville, WY 82636

ATTACHMENT D

WAYNE COLEMAN CONSTRUCTION, INC

PO Box 2440
Mills, Wyoming 82644

Phone: 307-265-3158
info@wcolemanconstruction.com

Date

October 9, 2025

Fax: 307-265-3159

Change Order #

250045-CO2R1

Change Order Total:

| 5

131.00 |

Project: Mystery Bridge Rd & Wildcat Rd Improvement Project
Location: Evansville, WY

Contact: Jason Meyer, WLC

E-Mail: jasonm@wlcwyo.com

Phone: (307) 266-2524

The Contractor is directed by the Owner to make the following changes regarding the above described project:

Item Unit of Unit
No. [Description Units Measure Price Amount
1 |Rock Excavation - Main 1.00 LF S 52,00 | s 52.00
2 |Rock Excavation - Services 1.00 LF S 79.00 | § 79.00
NOTE:
Quantities TO BE DETERMINED
This is pricing per LF of excavation only.
3 |Utility Milestone - Additional 3 weeks added to contract time frame 3.00 WEEKS
due to the rock encountered.
Change Order Total| § 131.00
APPROVED BY OWNER/ENGINEER/CONTRACTOR: APPROVED BY SUBCONTRACTOR:
Town of Evansville Wayne Coleman Construction, Inc.
BY: BY: CaletC
IRATE: DATE: 10/9/2025




ATTACHMENT D1

From: nstruction

To: Jason Meyers

Cc: Info@weolemanconstruction.com
Subject: Mystery Brldge - Rock Excavation
Date: Friday, September 26, 2025 8:41:52 AM

Attachments: image002.ipa

Jason,
Rock excavation additional costs are for excavator ripper attachment, extreme duty cost for
wear & tear due to rock excavation and additional labor and equipment time due to the
reduced production caused by encountered rock. Additional costs for main:

Equipment - $34.17 / LF

Labor — $17.83/ LF

Service line rates are higher than main because WCCI will be ripping under and around
BHE high pressure gas main causing even slower production rates.
Additional costs for services:

Equipment - $50.37 / LF

Labor - $28.63/ LF

Please let us know if you have any questions.

Please respond to accounting@wcolemanconstruction.com so we may better serve
you.

Thank you,

Bonnie Lerma

Wayne Coleman Construction, Inc.
307-265-3158



Invoice # . - . X676259

Invoice Date 9/15/25

INVOICE Account # 278093

Salee Rep GARY VERMEULEN

ATTACHMENT E Phone # 307-235-1300

1830 Craig Park Court Brnnch #460 Casper, WY

CORR & MAIN LP
PO BOX 38330

8T LOUIS, MO 63146
Fe e in A A g ey
Bhipped To:
WAYNE COLEMAN CONSTRUCTION 000/0000 MYSTERY BRIDGE ROAD
PO BOX 2440 00000 ® HWY 20/26/87
MILLS WY 82644-2440 EVANSVILLE, WY

MYSTERY BRIDGE

CUSTOMER JOB- MYSTBDG MYSTERYBRIDGR 22 BEND

S — 0 00 s o o y;;..;or e .-...‘:m.w-;.... ywl’;: ‘w“c.l:;... ;-....:.p. -r.-.“- p— s
Date Ordared Date Bh:l.pped Cultmn: PO & Joh Hm Bi.ll of Lnd:l.ng Bh:l.ppad Via Invoice#
9/04/25 9/12/25 18- 22 BEND MYSTERYBRIDGE CORE & MAIN LP X676259
mEity
Product Code Orderad sh:l.ppod B/O Price UM Extended Price
I LA 4 IS Petps SRR S S v K , i
21T182ME 18 MJ 22-1/2 Ci53 RPXY USA 1 1 2181.07000 EA 2,181.07
Tk e fiT e S et OGNS S B Ly RS R T o S SRR it s B
Preight Delivexy Bandling Restack Misc Bubtotal: 2,181.07
other: .00
Tax: 109,05
et mf‘v- Wby \“"if' ST a.'l Jﬁ Imm-&gowt__.} =ni‘ = rl:‘,‘Ll?%’z,sg'lz

This transacticnd is governed by ansd subject to Cors & Main's sesndard tarms and conditions, whieh are incorp by raf and pted,
To review thsse terms and conditions, please visit: https://corasndmyin. con/terms-of-sale/

00000 Page: 1



ATTACHMENT F

WAYNE COLEMAN CONSTRUCTION, INC
PO Box 2440
Mills, Wyoming 82644
Phone: 307-265-3158 Fax: 307-265-3159
info@wcolemanconstruction.com

CHANGE ORDER REQUEST Date Change Order #
October 21, 2025 250045-CO1R1
| Change Order Total: | 5 45,720.00 |

Project: Mystery Bridge Rd & Wildcat Rd Improvement Project
Location: Evansville, WY

To: Town of Evansville Contact: Jason Meyer, WLC
235 Curtis St. E-Mail: jasonm@wlcwyo.com

Evansville, WY 82636
Phone: (307) 266-2524

The Contractor is directed by the Owner to make the following changes regarding the above described project:

Item Unit of Unit
No. [Description Units Measure Price Amount
r=—uErdeRig e 2o iy s FeFEE
2 [linstall 4' fire Hydrant Extensions 5.00 EA S 6,900.00 | $ 34,500.00
3 |Install 4' Valve Box Riser Extensions 14.00 EA $ 300.00]$ 4,200.00
4 |Install 4' curb Stop Extensions 5.00 EA $ 13000(S 650.00
$39,350.00
Change Order Total| 5  wi5720:80
Original Contract Amount: $ 4,303,307.00
Change Order #
Change Order #
Change Order #
Change Order #
Change Order #
Change Order #
Change Order #
Change Order #
REVISED CONTRACT AMOUNT S 4,303,307.00

APPROVED BY SUBCONTRACTOR:
Wayne Coleman Construction, Inc.

BY: CaletC

DATE: 10/21/2025




O
C R_.cé':.;?oN
ConsTrUCTION

307-337-7064

Po Box 664
Mills, WY 82644
Client Name Date:  10/13/2025
Shane Porter
307-266-2524
nep@wlcw
ltem # Description: Blackmore Ditch Repairs Unit Est. Qty. Price Total

Mobilization | LS 1| $3,700.00| $  3,700.00
Clear out Ditch LF 320 $60.00 $ 19,200.00
Hydro-Vac HR 32 $320.00( $ 10,240.00
Replace Culvert 48" HDPE LS 1| $13,800.00| § 13,800.00

3 .

S =

3 -

$ -

3 -

$ .

S .

5 5

$ .

Total:| $ 46,940.00

Acceptance of Proposal
The above prices, specifications, and conditions are satisfactory and are herby accepted.
You are authorized to do the work as specified.

X 4 X

Milo Spethman Shane Porter
Crown Construction LLC Citv of Evansville




